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ESTIMATE RUN 07/03/2018

ESTIMATE SUMMARY 14:31:27

CONTID: C22167         ESTIMATE NO: 0002 FINL 2005

PCN: 22167-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287 CL RUMBLE STRIP SAFETY PERCENT TIME:

PROJECT NO: FSAR200-247                   

US 287 CL RUMBLE STRIP SAFETY

NAME OF ROAD: 287A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

DIAMOND SURFACE, INC. PAY PERIOD ENDING

21025 Commerce Blvd., Ste. 900 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Rogers MN 55374     (763)420-5009 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 632,432.91 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 611,952.80 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,179.29

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

22.50

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

9,179.29

$

$

$

$

0.00

632,432.91

632,432.91

0.00

632,432.91

0.00

0.00

632,432.91

0.00

AMOUNT DUE 632,432.91 9,179.29

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,179.29

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

KIOWA

BACA  

9.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2018

05/01/2018

05/11/2018

05/11/2018

07/03/2018

03/08/2018

04/12/2018

04/27/2018

04/27/2018
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PCN: 22167-BID    ESTIMATE RUN 07/03/2018

PROJECT: FSAR200-247                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:31:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Rumble Strip (Grinding)(Concrete) 486,977.000

0.000

614-80392  
 

282,446.66486,977.000

0.00

486,977.000

LF  

0.58000

0010 *Mobilization 1.000

0.000

626-00000  
 

112,950.001.000

0.00

1.000

L S 

112,950.00000

0015 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0020 *Modified Epoxy Pavement Marking 1,813.000

0.000

627-00008  
 

226,625.001,813.000

0.00

1,813.000

GAL 

125.00000

0025 Portable Message Sign Panel 2.000

0.000

630-80355  
 

4,900.002.000

0.00

2.000

EACH

2,450.00000

0030 Mobile Pavement Marking Zone 9.000

0.000

630-80520  
 

11.259.000

0.00

9.000

DAY 

1.25000

0035 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0040 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0045 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 632,432.910.00632,432.91CURRENT AMT0200 $ $ $

$ 632,432.910.00$632,432.91$CURRENT AMTPROJECT TOTAL


